

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDD's
Agenda

October 27, 2016, 3:30 PM
At: Donald W. McIntosh Assoc. office

- I. Lake Nona Blvd. Phase 3
 - a. LNB Phase 3 / Sanger Road Ph. 3 – Repairs to RCP by JDC and City Meeting.
 - b. LNB Phase 3 / Sanger Road Ph. 3 – Repairs to roadway from water damage
 - c. LNB Phase 1 – Repairs to roadway from asphalt shoveling.

- II. Laureate Blvd.
 - a. Laureate Blvd. - Repairs to roadway from water damage.

- III. Lake Nona Blvd. Central
 - a. Installation of benches and RRFB.

- IV. SR 417 Interchange
 - a. BCID - Interchange irrigation reconstruction update

- V. Nemours Parkway and Weller Blvd. Connection
 - a. DWMA design and permitting status.
 - b. Land Purchase from OCPS for R/W & Pond
 - c. Design and construction of Sewer Lift Station in Section 7.

- VI. MCID – Wellspring Dr. / Performance Drive
 - a. Completion and Certification of Wellspring Drive.
 - b. Data collection for Wellspring sale to CDD.

- VII. Recommendations to Board for Contractors Listing
 - a. Extension period.
 - b. Schedule for new listings and RFQ's.

- VIII. CDD consulting agreements / proposals for Board Meetings

- IX. Settlement Agreement on Tree trimming and warranty.

- X. Recommendations to avoid further damage to roadways from rain and irrigation.

- XI. Monthly cost reports from Fishkind for CDD construction projects.
 - a. Monthly reports of balance in Capital accounts.