

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**

**Agenda**

January 18, 2018, 3:30 PM

At: Donald W. McIntosh Assoc. office

Phone: 1-877-864-6450

Code: 933751

- I. Lake Nona Blvd. Phase 3
  - a. LNB Ph 3 / Sanger Rd Ph 3 / Boggy Creek Rd. – Final Completion.
- II. SR 417 Interchange
  - a. Interchange irrigation reconstruction status.
- III. GID - Nemours Parkway
  - a. All Sections
  - b. Section 4
  - c. Section 5
  - d. Section 6 & Weller Blvd.
  - e. Section 7
- IV. GID – Kellogg Ave. & Hartwell Court Extension (Centerline Drive) to proposed Park
  - a. DWMA design and permitting status.
  - b. Revised Capital Improvement Plan.
- V. BCID – Nemours Parkway West (Nemours Parkway & Helios Drive)
  - a. DWMA design and permitting status for TownCenter section Parkway West.
  - b. Revised Capital Improvement Plan.
  - c. DWMA design and permitting for Lift Station & Force Main at TownCenter & SR417
  - d. RFQ for traffic report and signal design consultants.
- VI. VA Main Entrance
  - a. Proposed traffic signal
- VII. MCID – Performance Drive / Wellspring Drive
  - a. Documentation for future purchase of Performance Dr.
  - b. Landscape Maintenance
- VIII. MCID – Parcel 15 Roads / Drainage
  - a. Roadways and Drainage.
- IX. Landscape Repairs from Hurricane Damage
  - a. Contractors in BCID, GID, MCID & 417 IC.
- X. BCID – Medical City Drive
  - a. South of Laureate Blvd. for J&J site.

- XI. New Items Requiring Action by Committee, TDC or others.
- XII. CDD consulting agreements / proposals for the 1/16/18 Board Meetings.
- XIII. Monthly cost reports from Fishkind for CDD construction projects.
  - a. Monthly reports of balance in Capital accounts.